Attending: C. Loveland B. Homa R. Boyer C. Kratochvil D. Griffith M. Schroedel Guests: D. Thomas J. Singer D. Grinnell

Chairman of the Board Loveland called the Special Meeting to order at 6:00 pm. The purpose of the meeting being to discuss the new Custom Fire Pumper Apparatus change orders.

Review and discussion was held regarding 2 change orders for the new apparatus.

There will be one more inspection trip and the rig should be completed by the end of June; there may be one more change order forthcoming after this inspection.

Motion made by Griffith, second by Schroedel to sign the change orders dated April 13th, and April 21st as presented by the engine committee. All Commissioners voted in favor and the motion passed unanimously.

Motion was made by Griffith, second by Boyer to adjourn the meeting at 6:10 pm. All Commissioners voted in favor and the motion passed unanimously.

Respectfully submitted,

Betty J Homa

Betty J. Homa District Secretary



www.4guysfire.com

230 INDUSTRIAL PARK ROAD, P.O. BOX 90, MEYERSDALE, PA 15552 ~ PHONE 814-634-8373 ~ FAX 814-634-0076

April 13, 2022

West Corners Fire District 500 Day Hollow Road Endicott, NY 13760

Dear Sir:

Following find quote on additions and deletions to your new pumper per your prepaint inspection on April 11th.

Add two (2) external mobile radio speakers in the cab. Cost: \$416.00 _X_yes ___no

Add two (2) radio interface cables to be routed from the cab dash to the pump operators panel. Cost: \$156.00 _X_yes ___no

Add one Whelen model 60CREGCS red/clear dome light centered between the driver and officer seats. The light will be controlled by a switch on the light. Cost: \$464.00 _X_yes ___no

Add hazard switches to the two light poles located at each side of the pump operators panel. Cost: \$554.00 _X_yes ___no

Replace the Spartan supplied 120vac/20amp shoreline inlet with a 120vac/15amp inlet. No Charge _X_yes ___no

The red and clear round dome lights bulbs and the map light bulbs will be changed to LED type replacement bulbs.

No Charge _X_yes ___no

Delete the 120vac outlets from the left and right side pump operators panel. Credit: \$584.00 _X_yes ___no

Delete the rear license plate light and bracket from the rear body face. Credit: \$107.00 _X_yes ___no

Provide Noshok panel gauges I.L.O. Class 1. No Charge _X_yes ___no

Delete four (4) 3" FS x 4" Storz adapters. Credit: \$880.00 _X_yes ____no

Provide black vinyl covers on the top pump panel, fol-da-tank, and hose bed I.L.O. red. No Charge _X_yes ___no

Provide black vinyl covers over the speedlays and crosslays I.L.O. of cargo netting. Credit: \$92.00 _X_yes ___no

Add aluminum grating on the console walkway and on the rear bumper. Cost: \$916.00 _X_yes ___no

Delete two (2) ROM S7 slide out trays. Credit: \$1,462.00 _X_yes ___no

Delete two (2) axes. Credit: \$127.00 _X_yes ____no

Delete three sets of LDH spanner wrenches. Credit: \$375.00 _X_yes ____no

Delete one poly box. (We want the 4th box as a spare) DT Credit: \$156.00 __yes _X_no

Add two (2) vertical grab bars. One each side on front support posts of the body. Cost: \$412.00 _X_yes ___no

Add two (2) 3/16^{*} aluminum plates mounted on the back wall of inside crew cab. The plates will be painted to match the cab interior. (Covered by the Equipment Mount option?) Cost: \$976.00 _X_yes ___no

Add two (2) PAC Irons Lock mounting brackets for fire company supplied irons. Irons will be mounted one each side in the crew cab beside the extinguishers. (Covered by the Equipment Mount option?) DT Cost: \$785.00 _X_yes ___no

Add one intermediate grating step at the rear of the body. Cost: \$708.00 _X_ yes ___no

Add two (2) stirrup helper steps under pump panel running boards. One on each side. Cost: \$910.00 _X_yes ___no

Move fol-da-tank to rear as far as possible. No Charge _X__ yes ___no

Add one E-Hydraulics PAC mount in passenger compartment #1. (Covered by the Equipment Mount option?) DT Cost: \$314.00 _X_yes ___no

Remove Spartan bolt on panel under the crew seats and add black cargo netting. Cost: \$549.00 ___yes _X_no

Mount one stainless steel eye bolt for hydrant bag on right rear bumper and mount one gate valve on left rear bumper.

Cost: \$271.00 ___yes _X__no

All other equipment mounting not listed in this change order will be done on a time and material basis.

Please indicate which items you wish to add or del	ete and sign and return one copy.
Sincerely,	Accepted:

Mark R. Albright President & CEO

4-26-32 Date:



www.4guysfire.com

230 INDUSTRIAL PARK ROAD, P.O. BOX 90, MEYERSDALE, PA 15552 ~ PHONE 814-634-8373 ~ FAX 814-634-0076

April 21, 2022

West Corners Fire District 500 Day Hollow Road Endicott, NY 13760

Dear Sir:

Following are clarifications to your questions on the April 13th change order.

Mobile radio interface cables back to pump panel in spec: pg85. Mounting does not include any interface cables. If you can supply these cables with your radios we will install.

Credit for deck gun fog nozzle. Credit: \$744.00

Delete from your spec 2nd E Brake. This was on January 19, 2021 change order for \$334.00. We will not add this cost into the total.

Brow light rust. This will be taken care of before delivery.

THERE ARE 5 GRAB RAILS IN THE SPEC p116 72* grab rail top of cab 1X (no charge) Grab rail front of speedlays 2X (no charge) Grab rail back side of crosslays 2X (on change order) Grab rails horizontal rear 2X (no charge). Not sure what your question is here. We are good, just needed clarification of qty, thanks. DT

Longer grab rail portion of rear push up scene lights. We are reducing the travel/extension for a longer grab rail portion on the two scene flood lights in the rear. No Charge

Rear cab shelf larger to 72" wide. No charge

Plate/shelve in cab on rear of dog house for radio bank charger. No Charge

Walkway compartment fold down doors. Yes fold down doors.

Clear lens for stop / turn/ reverse lights. Yes clear lens.

We have \$8,000.00 included for tool mounting. This will be used for any additional tool mounting and the unused balance can be deducted from the final invoice.

If you approve this information, please sign and return one copy. We also need the April 13th change order signed and returned.

If you have any questions, please call.

Sincerely,

Accepted:

Mark R. Albright President & CEO

4-26-22 Date: